MALACANANG
MANILA

ADMINISTRATIVE ORDER NO. | 29

DIRECTING THE ADOPTION AND OBSERVANCE OF STANDARD PROCESSH;:E
TIME IN THE BIDDING AND AWARD PROCESS FOR INFRASTRUCTURE

AND OTHER CONSTRUCTION WORKS AND
CONSULT g
CONTRACTS OF THE NATIONAL GOVERNMENT (NG SERVICES

WHIT:REAS,.lg has been observed that one of the main causes of delays in the
implementation of.mtrastructure projects of the National Government is the failure of
Government Agencies to complete the bidding and award process for infrastructure and other
construction works and consulting services contracts within specified time frames;

WHEREAS: it 1s the policy of the Government to streamline existing Government
procedures in the implementation of infrastructure projects in order to promote economy
cfficiency and effectiveness in the delivery of public services;

WHEREAS, the Committee on Infrastructure (INFRACOM) of the National Economic
and Development Authority (NEDA) Board is tasked under Section IB 10.11 of the Implementing
Rules and Regulations (IRR) of Presidential Decree No. 1594 to monitor, among others, the
processing time used for each phase of the bidding process by concerned Government Agencies
in civil works contracts involving costs of 10.0 million and above;

NOW, THEREFORE, I, FIDEL V. RAMOS, President of the Philippines, by the
powers vested in me by law, do hereby order:

SECTION 1. Processing Time for Each Phase of the Bidding and Award Process. All
Agencies of the National Government, including Government-owned or -controlled Corporations
(GOCCs) and their instrumentalities, are hereby mandated to observe and adhere to the following
time tables/deadlines relative to the conduct of the bidding and award process for infrastructure
and other construction works and consulting services contracts:

a. Processing Times for Infrastucture and Other Construction Works Contracts

BIDDING/AWARD PHASE

Completion of evaluation of contractor’'s
prequalification statements

Completion of evaluation of bids and
preparation of corresponding Resolution of
Award by the PBAC

DEADLINE/MAXIMUM PROCESSING TIME

Twenty-two (22) working days from the last
date of submission of prequalification
statements

Twenty-two (22) working days from the date
of opening of bids




Approval/Disapproval by the appropriate

approving authority of the Resolution of
Award

Issuance of the Notice of Award to the
successful bidder

Approval of the Contract by appropriate
approving authority

Issuance of the Notice to Proceed (NTP)
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Twenty-two (22) working days from the déffé
the evaluation of bids shall have been
completed by the PBAC o

Five (5) working days from the date of
approval by the appropriate approving
authority of the Resolution of Award

For foreign-assisted projects,the approved
Resolution of Award shall be transmitted to
the concerned foreign financial institution for
concurrence as may be required under the
related loan/grant/ credit/aid agreement within
five (5) working days from the date of
approval thereof by the appropriate approving
authority. Likewise, the Notice of Award
shall be issued within five (5) working days
from the date the concurrence of the
concerned foreign financial institution shall
have been secured/received

Ten (10) working days from the date the
successful bidder or his duly authorized
representative shall have executed/signed the
contract with the concerned Government
Agency/Office

Ten (10) working days from the date of
approval of the contract by the appropriate
approving authority

b. Processing Times for Consulting Services Contracts

Bidding/Award Phase

Completion of evaluation of technical
proposals

Submission of results of the technical
evaluation by the PEAC to the appropriate
approving authority

Approval/Disapproval by the appropriate
approving authority of the results of
evaluation

Notification and invitation by the REAC of
the selected consultant for negotiation

Deadline/Maximum Processing Time

Thirty-three (33) working days after the
closing date for the receipt of proposals
indicated in the invitation to submit
technical proposals

Five (5) working days after the evaluation of
technical proposals shall have been
completed

Twenty-two (22)working days after
submission by the PEAC of the results of
evaluation

Five (5) working days after approval by the
appropriate approving authority of the results
of evaluation/selected consultant
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For foreign-assisted projects, the results “of
the technical evaluation together with the
criteria used shall be transmitted to the
concerned foreign financial institution for
concurrence as may be required under the
related loan/grant/credit/aid agreement within
five (5) working days from the date of
approval thereof by the appropriate approving
authority. Likewise, the notification and
invitation by the PEAC of the selected
consultant for negotiation shall be issued
within five (5) working days from the date the
concurrence of the concerned foreign
financial institution shall have been

secured/received
- Completion of negotiation with any one - Fifteen (15) working days from date of start
consultant of negotiations
- Approval of the contract by appropriate - Fifteen (15) working days after comnpletion
approving authority of negotiations

For foreign-assisted projects,the proposed
agreement shall be transmitted to the
concerned foreign financial institution for
concurrence as may be required under the
related loan/grant/credit/aid agreement within
fifteen (15) working days after completion of
negotiations. Likewise, approval of the
contract shall be made by theappropriate
approving authority within fifteen (15) working
days after concurrence of the foreign financial
institution shall have been secured/received

SEC. 2. Monitoring of Agency Compliance. For monitoring compliance with the
provisions of this Administrative Order, all Government Agencies and GOCCs, including
instrumentalities thereof, shall cause the submission to the INFRACOM of the NEDA Board a
list of all approved infrastructure and other construction works contracts .involving costs of ?IQ.O
million and above, and all approved consulting services contracts involving costs of P-l .O.mllllon
and above indicating the actual processing times used/spept for each phase of the bidding E}nd
award process as indicated under Section 1 hereof. For infrastructure and other construction
works contracts, such lists shall be submitted to the INFRACOM within fifteen (15) calendar days
from the date the NTP shall have been issued, while in the case of consulting services contracts,
the same shall be submitted within fifteen (15) calendar days from the date such contracts shall
have been approved by the appropriate approving authority of the concerned Government Agency.

SEC. 3. Reporting. The INFRACOM shall make the necessary reports regarding
compliance or non-compliance with this Administrative Order by concerned Government

Agencies to the NEDA Board at least once in every quarter or as often as may be required by
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the NEDA Board, and shal] furnish
hereunder.

the provisions of this Administrative Order w
sanctions/penalties in accordance with
Disciplinary Committee created hereunder-

SEC. 4. Sanctions. Governme

TIME DELAYS

One (1) to five (5) working days delay
Six (6) to ten (10) working days delay

a copy thereof to the Disciplinary Committee creafgd

1 I

nt Ofﬁf:ials and employees who shall fail to comply w%h
ithout just cause shall be held liable and subject to
the following schedules to be determined by the

PENALTY

Reprimand
Fine equivalent to or suspension without pay

for a period not exceeding one (1) month

c. Over ten (10) working days delay for the - Fine equivalent to or suspension without pay

first time for a period not exceeding three (3) months
d. Over ten (10) working days delay for the - Demotion in rank or salary of one (1) grade
second time

or fine equivalent to or suspension without

pay for a period not exceeding six (6) months

e. Oyer ﬁen (10) working days delay for the - Dismissal from the service without prejudice
third time to any civil and/or criminal prosecution

SEC. 5. Disciplinary Committee. There is hereby created a Disciplinary Committee to
be headed by the Office of the Executive Secretary of the Office of the President with
representatives from the Department of Budget and Management (DBM) and the National
Economic and Development Authority (NEDA) as members. On the report of the NEDA
INFRACOM or complaints from any party, the Disciplinary Committee herein created shall
determine non-compliance/violations by Government Officials/ Employees of the provisions of
this Administrative Order, and impose the appropriate sanctions to be meted out to Government
Officials/Employees found out to have violated the provisions of this Administrative Order in
accordance with the schedule of penalties prescribed under Section 4 hereof. In cases involving
Presidential appointees, the Disciplinary Committee shall forward its findings and decisions to
the Office of the President for appropriate action, while those cases involving rank and file
employees, the Disciplinary Committee shall forward its findings and decisions to the Head of
Agency concerned. The Disciplinary Committee shall complete its investigations/ evaluation of
cach case within thirty (30) days from the date the particular case has been brought to its
attention by the NEDA INFRACOM. The Disciplinary Committee, in the performance of its
duties and responsibilities under this Administrative Order, may cal! upon any Goyernment
Agency and personnel to aid it in its investigations/evaluations of specific cases. In this regard,
all Government Agencies are hereby directed to provide assistance u{hc.ar.le‘ver called upon by the
Disciplinary Committee in the performance of its duties and responsibilities as prescribed under
this Administrative Order.

SEC. 6. Appeals. Decisions made by the Disciplinary Committee with respect to violations
committed under this Administrative Order may be appealed by concerne.d.pa.rties in accordance
with the procedures prescribed under the Administrative Code of the Philippines.



SEC. 7. Appropriation. The Secretary of the Department of Budget and ManagemenZg;iS
authorized to release such funds as may be necessar i

under the General Appropriations Act of 1994 for the organizational and operational expensés
attendant to the performance by the Disciplinary Committee of its functions under this
Administrative Order during the calendar year 1994. Thereafter, the amount necessary for the

SEC. 8. Repealing Clause. All other rules, regulations and directives or provisions of

Presidential issuances which are inconsistent with the provisions of this Administrative Order are
hereby amended and modified accordingly.

SEC. 9. Effectivity. This Administrative Order shall take effect immediately.

DONE in the City of Manila, this /6ﬁ day of May in the year of our Lord, nineteen
hundred and ninety-four.

By the President:

Executive Secretary
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